I-10 Paving near Cabazon Project -- Lane Closures for the week of 9/12/04

EASTBOUND:

Start Start |[End End Day or
Date Time Date Time From To Lanes Closed Type of Work Night
9/12/04| 800 9/13/04 745 EB Ramps at Fields Rd On & Off Ramps Electrical Work  Day & Night
9/12/04| 2000 9/13/04 1945 EB Ramps at Apache Trail On & Off Ramps Electrical Work | Day & Night
9/12/04 2000 9/13/04| 1945 EB Ramps at Main St On & Off Ramps Electrical Work  Day & Night
9/12/04 2000 9/13/04| 1945 EB Ramps at Verbenia Ave On & Off Ramps Electrical Work  Day & Night
9/12/04 2000 9/13/04) 500 San Gorgonio Wash Junction 111 #2, #3, #4 Striping Night
9/13/04 600 9/13/04 1700 San Gorgonio Wash Cottonwood Creek #1 Concrete Barrier Day
9/13/04 800 9/14/04| 745 EB Ramps at Fields Rd On & Off Ramps Electrical Work  Day & Night
9/13/04| 2000 9/14/04 1945 EB Ramps at Apache Trail On & Off Ramps Electrical Work  Day & Night
9/13/04 2000 9/14/04 1945 EB Ramps at Main St On & Off Ramps Electrical Work  Day & Night
9/13/04| 2000 9/14/04 1945 EB Ramps at Verbenia Ave On & Off Ramps Electrical Work  Day & Night
9/13/04| 2000| 9/14/04| 500 San Gorgonio Wash Junction 111 #2, #3, #4 Striping Night
9/14/04 600 9/14/04 1700 San Gorgonio Wash Cottonwood Creek #1 Concrete Barrier Day
9/14/04| 800 9/15/04 745 EB Ramps at Fields Rd On & Off Ramps Electrical Work  Day & Night
9/14/04 2000 9/15/04| 1945 EB Ramps at Apache Trail On & Off Ramps Electrical Work  Day & Night
9/14/04 2000 9/15/04| 1945 EB Ramps at Main St On & Off Ramps Electrical Work  Day & Night
9/14/04 2000 9/15/04| 1945 EB Ramps at Verbenia Ave On & Off Ramps Electrical Work  Day & Night
9/14/04 2000 9/15/04) 500 San Gorgonio Wash Junction 111 #2, #3, #4 Striping Night
9/15/04 600 9/15/04 1700 San Gorgonio Wash Cottonwood Creek #1 Concrete Barrier Day
9/15/04 800 9/16/04| 745 EB Ramps at Fields Rd On & Off Ramps Electrical Work  Day & Night
9/15/04| 2000 9/16/04 1945 EB Ramps at Apache Trail On & Off Ramps Electrical Work  Day & Night
9/15/04 2000 9/16/04| 1945 EB Ramps at Main St On & Off Ramps Electrical Work  Day & Night
9/15/04| 2000 9/16/04 1945 EB Ramps at Verbenia Ave On & Off Ramps Electrical Work  Day & Night
9/15/04 2000 9/16/04) 500 San Gorgonio Wash Junction 111 #2, #3, #4 Striping Night
9/16/04 600 9/16/04 1700 San Gorgonio Wash Cottonwood Creek #1 Concrete Barrier Day
9/16/04, 800 9/17/04 745 EB Ramps at Fields Rd On & Off Ramps Electrical Work  Day & Night
9/16/04 2000 9/17/04| 1400 EB Ramps at Apache Trail On & Off Ramps Electrical Work  Day & Night
9/16/04 2000 9/17/04| 1400 EB Ramps at Main St On & Off Ramps Electrical Work  Day & Night
9/16/04 2000 9/17/04| 1400 EB Ramps at Verbenia Ave On & Off Ramps Electrical Work  Day & Night
9/16/04 2000 9/17/04) 500 San Gorgonio Wash Junction 111 #2, #3, #4 Striping Night
9/17/04 600 9/17/04 1400 San Gorgonio Wash Cottonwood Creek #1 Concrete Barrier Day
9/17/04) 800 9/17/04 1400 EB Ramps at Fields Rd On & Off Ramps Electrical Work  Day & Night
9/17/04 2300 9/18/04) 800 San Gorgonio Wash Junction 111 #2, #3, #4 Striping Night




I-10 Paving near Cabazon Project -- Lane Closures for the week of 9/12/04

WESTBOUND:

Start Start |[End End Day or
Date Time Date Time From To Lanes Closed Type of Work Night
9/12/04 2000 9/13/04 1945 WB Ramps at Fields Rd On & Off Ramps Electrical Work  Day & Night
9/12/04| 2000 9/13/04| 1945 WB Ramps at Apache Tralil On & Off Ramps Electrical Work | Day & Night
9/12/04 2000 9/13/04 1945 WB Ramps at Main St On & Off Ramps Electrical Work  Day & Night
9/12/04 2000 9/13/04| 1945 WB Ramps at Verbenia Ave On & Off Ramps Electrical Work  Day & Night
9/12/04 2000 9/13/04 545 San Gorgonio Wash Junction 111 #2, #3, #4 Striping Night
9/13/04 600 9/13/04 1700 San Gorgonio Wash Junction 111 #1 Concrete Barrier Day
9/13/04 2000 9/14/04 1945 WB Ramps at Fields Rd On & Off Ramps Electrical Work  Day & Night
9/13/04| 2000 9/14/04| 1945 WB Ramps at Apache Trail On & Off Ramps Electrical Work  Day & Night
9/13/04| 2000 9/14/04 1945 WB Ramps at Main St On & Off Ramps Electrical Work | Day & Night
9/13/04| 2000/ 9/14/04| 1945 WB Ramps at Verbenia Ave On & Off Ramps Electrical Work  Day & Night
9/13/04| 2000| 9/14/04| 545 San Gorgonio Wash Junction 111 #2, #3, #4 Striping Night
9/14/04 600 9/14/04 1700 San Gorgonio Wash Junction 111 #1 Concrete Barrier Day
9/14/04 2000 9/15/04 1945 WB Ramps at Fields Rd On & Off Ramps Electrical Work  Day & Night
9/14/04 2000 9/15/04 1945 WB Ramps at Apache Trall On & Off Ramps Electrical Work  Day & Night
9/14/04 2000 9/15/04 1945 WB Ramps at Main St On & Off Ramps Electrical Work  Day & Night
9/14/04 2000 9/15/04| 1945 WB Ramps at Verbenia Ave On & Off Ramps Electrical Work  Day & Night
9/14/04 2000 9/15/04) 545 San Gorgonio Wash Junction 111 #2, #3, #4 Striping Night
9/15/04 600 9/15/04 1700 San Gorgonio Wash Junction 111 #1 Concrete Barrier Day
9/15/04 2000 9/16/04 1945 WB Ramps at Fields Rd On & Off Ramps Electrical Work  Day & Night
9/15/04| 2000 9/16/04| 1945 WB Ramps at Apache Trail On & Off Ramps Electrical Work  Day & Night
9/15/04 2000 9/16/04 1945 WB Ramps at Main St On & Off Ramps Electrical Work  Day & Night
9/15/04| 2000/ 9/16/04| 1945 WB Ramps at Verbenia Ave On & Off Ramps Electrical Work  Day & Night
9/15/04 2000 9/16/04) 545 San Gorgonio Wash Junction 111 #2, #3, #4 Striping Day & Night
9/16/04 600 9/16/04 1700 San Gorgonio Wash Junction 111 #1 Concrete Barrier Day
9/16/04 2000 9/17/04 1400/ WB Ramps at Fields Rd On & Off Ramps Electrical Work  Day & Night
9/16/04| 2000 9/17/04| 1400 WB Ramps at Apache Trail On & Off Ramps Electrical Work  Day & Night
9/16/04 2000 9/17/04 1400/ WB Ramps at Main St On & Off Ramps Electrical Work  Day & Night
9/16/04| 2000/ 9/17/04| 1400 WB Ramps at Verbenia Ave On & Off Ramps Electrical Work  Day & Night
9/16/04 2000 9/17/04| 545 San Gorgonio Wash Junction 111 #2, #3, #4 Striping Day & Night
9/17/04 600 9/17/04 1400 San Gorgonio Wash Junction 111 #1 Concrete Barrier Day
9/17/04 2100 9/18/04) 800 San Gorgonio Wash Junction 111 #2, #3, #4 Striping Day & Night
9/18/04 815 9/18/04 1700 San Gorgonio Wash Junction 111 #4 Striping Day




